
From: Ng, Henry H. [HNg@GilbaneCo.com] 

Sent: Monday, May 17, 2021 7:18 AM 

To: Stoick, Paul T CIV USN NAVFAC SW SAN CA (USA) [paul.stoick@navy.mil]; Mccray, 

Sean-Ryan CTR (USA) [sean-ryan.mccray.ctr@navy.mil]; Delong, Douglas E CTR USN 

COMNAVFACENGCOM DC (USA) [douglas.delong.ctr@navy.mil]; Liscio, Matthew P CIV 

USN NAVSEA DET RASO VA (USA) [matthew.liscio@navy.mil]; Womack, Brett 

[BWomack@GilbaneCo.com]; Tom, Kimberly F. [KTom@GilbaneCo.com]; Cooper, Jerry 

[JCooper@GilbaneCo.com]; Chris Bryson [chris.bryson@envirachem.com]; Berry, Adam L 

[berry@battelle.org]; 'jensenj1@battelle.org' [jensenj1@battelle.org]; Naimi, Hamidullah CTR 

NAVFAC SW, ROICC5 [hamidullah.naimi.ctr@navy.mil]; Olmstead, Anthony 

[TOlmstead@GilbaneCo.com] 

Subject: [Non-DoD Source] D-0005, CTO 0001; Daily QC Package for HPNS Parcel C Bldg. 

211/253 Rad Remediation for May 13 2021 

Attachments: CQC Report Bldg 211-253_13May21.pdf; DPR- Parcel C Bldgs 211-

253_13May21.pdf; HPS_Parcel C_Equipment Inspection_13May21.pdf; HPS_Parcel 

C_Tailgate_13May21.pdf; HPS_Parcel_C_FAR_13May21.pdf 

 

 
HPS Parcel C Bldg. 211/253 Rad Remediation Team, 
 
Please find attached the Daily Reports for N62473-17-D-0005 project activities conducted on 
05/13/2021, including: 
 
Daily Contractor Production Report 
Daily QC Report 
Field Activity Report 
Tailgate Safety Form 
Equipment Inspection Form 
 
No team member experience any symptoms   
Please do not hesitate to contact me with any questions, comments or concerns. 
 
 
Henry Ng| Design Engineer III | Gilbane  

Gilbane Building Company | Celebrating 150 Years 
1655 Grant Street, Suite 1200, Concord CA 94520 
O: 925.946.3316 |   
www.gilbaneco.com 
LinkedIn  Facebook  Twitter  Instagram 
Subscribe to the Gilbane Ink Blog 
 
CONFIDENTIALITY NOTICE: 

This electronic mail transmission and any accompanying documents contain information belonging to the 

sender (Gilbane) which may be confidential and/or legally privileged. This information is intended only for 

the use of the individual or entity to whom this electronic mail transmission was sent as indicated above. If 

you are not the intended recipient, any disclosure, copying, distribution, or action taken in reliance on the 

contents of the information contained in this transmission is strictly prohibited.  

(b) (6)

https://no-click.mil/?https://www.linkedin.com/company/gilbane-building-company/
https://no-click.mil/?https://www.facebook.com/GilbaneBuildingCompany/
https://no-click.mil/?https://twitter.com/GilbaneBuilding
https://no-click.mil/?https://www.instagram.com/gilbanebuilding/
https://no-click.mil/?https://www.gilbaneco.com/blog/
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 DAILY QUALITY CONTROL REPORT 

P
H

A
S

E
 

CONTRACT NO / TO NO: N62473-17-D-0005  
GILBANE PROJECT NO.:  
J310000100 

 REPORT NO: 160 

PROJECT TITLE / LOCATION:                    

Parcel C, Building 211/253 Radiological 
Remediation, Hunters Point Naval Shipyard, 
San Francisco, CA 

 DATE:  05/13/21 

P
R

E
P

A
R

A
T

O
R

Y
                                                              PREPARATORY PHASE INSPECTIONS PERFORMED TODAY          YES          NO     

(Attach 2-page Preparatory Phase Checklist for each DFOW.) 

Schedule 
Activity No. 

          Definable Feature of Work 

 None 

IN
IT

IA
L

 

                                                        INITIAL PHASE INSPECTIONS PERFORMED TODAY  
   
        YES  

   
         NO     

(Attach Initial Phase Checklist for each DFOW.) 

Schedule 
Activity No. 

          Definable Feature of Work 

 None 

F
O

L
L

O
W

-U
P

 

FOLLOW UP INSPECTIONS PERFORMED TODAY 

WORK OBSERVED COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE?                YES                 NO     

WORK OBSERVED COMPLIES WITH SAFETY REQUIREMENTS?                YES                     NO     

Schedule 
Activity No. 

         Definable Feature of Work and Work Description  

3 
DFOW 3 Radiological Building Remediation. Subcontractor Clauss started rad remediation in fifth floor (SU-504 and SU-
5050 in bldg. 253 after RCT rad surveyed the room. Gilbane crew continue to remove transite panels on the 3rd floor of bldg. 
253. 

 

4 
Backfill and Restoration of Trenches. Continue to backfill trench survey unit #1, backfill placed in 6 inches lift and compacted 
with excavator bucket.  

   

TESTS & INSPECTIONS PERFORMED TODAY (List:  tests/inspections performed, methods used, who performed, equipment calibration 

Radiation equipment and dust monitoring equipment 
REWORK ITEMS IDENTIFIED TODAY REWORK ITEMS CORRECTED TODAY 

DFOW / Description DFOW / Description 

 NA NA 

    

SUBMITTALS REVIEWED TODAY: None 

MATERIAL RECEIPT INSPECTIONS PERFORMED 

Supplier Material Received/Results (Attach completed Material Receipt Inspection Checklist) 

NA  

INSTRUCTIONS GIVEN TO SUBCONTRACTORS OR RECEIVED FROM CLIENT / DIFFERING SITE CONDITIONS, ERRORS OR 
DISCREPANCIES NOTED / REMARKS: 
Perform all work per plans and specifications. 
Keep work areas clean of all debris always. Avoid areas with fugitive ACM until they can be abated. 
 
 

On behalf of Gilbane Federal, I certify that this report is complete and 
correct, and that the equipment and material used and the work performed 
during this reporting period follow the contract plans, drawings, and 
specifications to the best of my knowledge, except as noted in this report.  

Henry Ng     
PROJECT QC MANAGER PRINT AND SIGN 

 

05/13/21 

DATE 
 

NOTE: Include as an attachment to the Daily QC Report: The Daily Production Report, Subcontractor daily logs, material receipts and bills of lading, inspection and test results, 
Nonconformance Reports, Site Safety Sign-in Logs, and other records developed or received on today’s report date. 

 



Gilbane 
Project No.

Low 52
High 66

Scheduled 
Activity No.

Number Hrs

1 10.00 

1 10.00 

1 10.00 

1 10.00 

1 10.00 

1 10.00 

1 10.00 

1 10.00 
1 10.00 
1 10.00 

1 10.00 

Scheduled Activity 
No.

Number Hrs.

1 0.00
1 10.00
1 10.00

1 10.00
1 0.00

1 10.00
1 10.00
1 0.00
1 10.00
1 10.00

110.00
70.00

180.00
15245.00

15425.00

No Yes X

No X Yes

No X Yes

No X Yes

Was Crane/Man lift/Scaffolding/HV Elec/High Work/Hazmat work done? (If "yes" attach statement or checklist 
showing inspection performed.)

Abatement 

project management

Henry Ng QC Manager

Description of Health & Safety Actions Taken Today / Safety Inspections Conducted

Radiological support

quality control

Senior Superintendent

 Cumulative Work-Hours from Start of Construction

Total Subcontractor Work-Hours on Site This Day

REPORT NO.

                                                   (Attach Continuation Page as Needed)

PROJECT TITLE / LOCATION

P
ro

je
c

t

Sunny

Temp (F)

CONTRACT NO. / TO NO.

Project oversite

Laborer

Laborer

Laborer

                                                               DAILY PRODUCTION REPORT

Weather Conditions

AM PM

REPORT DATE

Site Superintendent

Envirachem

Laborer

Additional Comments

N62473-17-D-0005

S
a

fe
ty

Lawson Trucking
Lawson Trucking

Chanthachone Alexander

Kevin Lawson

160

Envirachem
Envirachem

Ian Harris

Subtotal Gilbane + Subcontractor Work-Hours on Site This Day

Buress Swayze

Abatement Jorge Rios

Ground Conditions

J310000100
13-May-21

good/asphalt

Parcel C Buildings 211/253

Hunters Point Naval Shipyard, San Francisco, CA

W
e

a
th

e
r Partly cloudy

Laborer

Marty Halvorson Laborer

Foreman/ Operator

Laborer

Deshon Grayson
LaborerAndre Galloway

Giovany Alfaro

Laborer

Gilbane 
Staff Name

G
ilb

a
n

e
 P

e
rs

o
n

n
e

l O
n

 S
it

e

Will Moore

Eric Gutierrez

Charles Halvorson

Kim Tom

Tony Olmstead

Site Superintendent

Oscar Hernandez

Trade/Duty Position

Trade/Duty/Position Description of Work Performed

Radiological support
Radiological support

Laborer

Operator/Lead

health and safety oversight

Description of Work Performed

Ricardo Whittaker

Radiological support

Water Truck driver
Truck driver

Abatement 

Was a job safety meeting held this date? (If "yes," attach copy of meeting minutes.)  

Was hazardous material/waste released into the environment? (If "yes" attach description of incident and proposed 
action)

Were there any lost time accidents this date? (If "yes" attach copy of completed OSHA report)

Cumulative Total Work-Hours From Previous Report

Total Gilbane Work-Hours on Site This Day

Clauss Construction
Clauss Construction Ricardo Ortiz

Clauss Construction

Envirachem Aaron Lewis-Sandy

S
u

b
c

o
n

tr
a

c
to

r 
P

e
rs

o
n

n
e

l O
n

 S
it

e

Henry Lawson

Radiological support

Employer

Envirachem
Dang Vo-Tran

Laborer
Laborer

Safety tailgate meeting, see log

N/A
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Gilbane 
Project No.

REPORT NO.

                                                   (Attach Continuation Page as Needed)

PROJECT TITLE / LOCATION

P
ro

je
c

t

CONTRACT NO. / TO NO.

                                                               DAILY PRODUCTION REPORT

REPORT DATE

N62473-17-D-0005
160

J310000100
13-May-21

Parcel C Buildings 211/253

Hunters Point Naval Shipyard, San Francisco, CA

Printed Name and Title:

NOTE:  ATTACH PERTINENT INFORMATION TO THIS REPORT.

N/A

Purpose of Visit

V
is

it
o

rs
Is

su
es

 o
r 

C
o

n
ce

rn
s

E
q

u
ip

m
e

n
t

S
ig

n
e

d
W

o
rk
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er
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rm
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o
d
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W

o
rk

 P
la

n
n

ed
 N

ex
t 

D
ay

Description of work planned for next working day or next working week:

Date: 13-May-21

Description of work performed today:

 Gilbane Superintendent Signature:

Equipment/material received today to be used on job site:

Oscar Hernandez - Site Superintendent

Construction and field equipment on job site today (include field instruments):

Name Organization

Discussion of issues / concerns encountered on site:

Envirochem surveyed the rooms on the 5th floor after the lead abatement was finished. Clauss commenced radiological remediation on the 5th floor. Gilbane continued 
to remove transite panels on the 3rd floor. Backfilled trenches. 

Scabble on the 5th floor. Backfill trenches. Transite panel removal.

N/A

Cat 308 excavator, 4000 gal. water truck,  Cat 950, 10 wheel dump truck, Forklift, 45', Cat 299 skid steer, radiological towed array

N/A

Daily Production Report and Photo Log_Rev Dec. 2013 2 of 2



PROJECT NO.

1 2

3 4

5 6

Size Photo to 2.55" Height or 3.40" Width

Remediation in area #0037

Size Photo to 2.55" Height or 3.40" Width

Surveying the area before remediation

D
A

IL
Y

 P
H

O
T

O
S

Size Photo to 2.55" Height or 3.40" Width Size Photo to 2.55" Height or 3.40" Width

Transite panel removal Decon station

Size Photo to 2.55" Height or 3.40" Width Size Photo to 2.55" Height or 3.40" Width

N62473-17-D-0005 Parcel C Buildings 211/256 
13-May-21

DAILY PRODUCTION REPORT 
PHOTO LOG

J310000100 Hunters Point Naval Shipyard, San Francisco, CAP
R

O
J

E
C

T

160

Project No. Project Title / Location Day of Report Report No.
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